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Annex I 

 

(Note) The portion with “(P/R and PCR)”, “(P/R)”, and “(PCR)” should be filled in Progress 

Reports (P/R) and/or Project Completion Reports (PCR). 

 

1:  Project Description (Relevance) 

 

1-1 Project Objective 

Original: 
To improve quality of forest in the targeted catchment by sustainable forest management, soil and 

moisture conservation and livelihood development, thereby contributing to development of forest 

ecosystem services and livelihood improvement of forest dependent communities in the State of 

Tripura.  

Modified objective and its reason(s):(P/R and PCR) 

 

 

 

1-2 Necessity and Priority of the Project 

- Consistency with development policy, sector plan, national/regional development plans 

and demand of target group and the recipient country. 

Original:  

1) Necessity of Intervention on “Sustainable Catchment Forest Management in the State of 

Tripura” 

Tripura is located in the mountainous area in the north east of India bordering Bangladesh on three 

sides. The state has 3.67 million people (2011) and high population increase (1.5% per year from 

2001 to 2011). Industrial growth in the state is not so high compared with some of the other Indian 

states due to limited transportation facilities and lack of better road, rail and air connectivity with 

other parts of India. However, abundant forest resources (which cover 60% of the state, 2015), 

plentiful rainfall and fertile soil are suitable for afforestation; thus, forestry is a major source of 

income of the state along with agriculture. The proportion of the workforce in agriculture and forest 

sector as well as residents' dependence on forests is high. 

Under such circumstances, the state government has been making efforts in promoting joint forest 

management, transforming shifting cultivation to agroforestry and providing alternative livelihood 

activities. Within the said initiative, "Tripura State Forest Environment Improvement and Poverty 

Reduction Project (TFIPAP)" has been implemented since 2007 with the focus on poverty alleviation 

as the ratio of below poverty line of Tripura (34.4%) was higher than the national average (26.1%) in 

2006. TFIPAP supported 463 Joint Forest Management Committees (JFMC) and achieved more than 

52,000 ha of plantation. As a result, dense forest has increased by 4 km
2
 during the period between 

2011 and 2015. However, the state faces the third largest decline rate in forest area in India; the state 

forest area has declined greatly (166 km
2
 decrease between 2011 and 2015). This change has much 

influence on the natural environment and the living conditions of local population. In Tripura, forest 

cover loss and forest degradation have been mainly caused by shifting cultivation, which increases 

soil erosion risks on hill slopes especially in upper catchment areas. In the area wherein the most 

severe soil erosion confirmed, 80 ton of soil per year has been runoff. Furthermore, soil erosion not 

only reduces the capacity of irrigation facilities due to sedimentation but also decreases the access to 

drinking water in rural communities. To decrease these negative impacts on their living environment, 

appropriate interventions, such as the improvement of degraded forests through artificial 

regeneration (AR) and assisted natural regeneration (ANR) and mitigation of soil erosion risks by the 

construction of check dams, need to be implemented in a timely manner. 

In addition to these direct interventions for the increasing forest degradation and soil erosion, it is 

also important to address a major cause of the expansion of shifting cultivation. In Tripura, local 
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people in rural communities still live under unfavourable socioeconomic conditions today. For 

example, land resources available for their income and job opportunities in rural communities are 

quite limited. This situation makes it difficult for local people to conduct setteled agriculture 

especially in hilly area with steep slopes wherein agricultural water accessibility is challenging, and 

local people still need to depend on shifting cultivation. Under these circumstances, alternative 

livelihood opportunities for local people need to be introduced in order to slow the expansion of 

shifting cultivation and the increasing forest degradation and soil erosion. 

 

2) The Consistency with National Level Policy 

a. National Forest Policy 1988 

The National Forestry Policy 1988 provides the foundation of the current forest management 

including joint forest management. Before promulgation of the National Forestry Policy 1988, the 

objective of forest management by the government was to produce timber and generate revenue. 

However, the National Forest Policy 1988 shifted the objective to improve livelihood of local 

communities depending on forest. The Policy also governs maintenance of environmental stability 

through preservation and restoration of the ecological balance. The basic objectives of the policy are 

as follows: 

• Maintenance of environmental stability 

• Meeting the requirements of fuelwood, fodder, minor forest products 

• Creating a massive people’s movement for achieving those objectives and to minimize pressure 

on existing forests 

• Checking soil erosion and denudation in the catchment area for mitigation floods and droughts 

and for the retardation of siltation of reservoirs 

The policy emphasizes the necessity of increase in forest and vegetal cover on hill slopes in 

catchment areas. It also stipulates that industrial wood needs should be met increasingly by farm 

forestry. 

 

b. Green Indian Mission 

Green Indian Mission (GIM) was established in 2014 as one of the eight national missions of the 

government under its National Action on Climate Change. GIM is aiming at increasing 5 million ha 

forest areas in ten years and improving the quality of forest to materialize sustainable forest 

management and eco-system conservation.  

 

3) The Consistency with State Level Policy 

a. Perspective Plan for Development of Forestry Sector (2002-03 to 2011-12) 

Perspective Plan for Development of Forestry Sector (2002-03 to 2011-12) was a ten-year plan at 

the state level aiming at management of renewable natural resources for sustained flow of goods and 

benefits in reconciliation with requirements of conservation. The plan identified and analysed 

constraints and issues on forest and the forest sector in detail and proposed the following seven 

programmes to overcome the issues. 

• In-situ and ex-situ conservation 

• Protection of forests 

• Increasing forest productivity 

• Reducing pressure on existing forest resources 

• Strengthening of policy and institutional framework 

• Expanding tree cover beyond forest areas 

• Research and development 

Though the period of the plan was over, the current forest management is still carried out in the 

line with the plan mostly. The successive plan is in the process of consideration. 
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b. State Afforestation Policy 

State Afforestation Policy was developed under broad framework of the National Forest Policy 

1988, envisages effective rehabilitation of degraded forests and extending tree cover beyond 

traditional forest areas through suitable multi-product afforestation models to conserve biodiversity 

and to satisfy local people’s need and use. Joint forestry planning and management arrangement 

involving local communities would be integral part of all afforestation efforts to ensure replication of 

low cost afforestation models over vast areas and to ensure enhanced productivity of multiuse 

products from existing forests. The main goals of the policy are as follows: 

• Biodiversity conservation 

• Ecological restoration of degraded forests and fragile areas 

• Expanding forest cover beyond traditional forest areas 

• Enhancing the productivity of the forests and tree cover to meet the growing requirements of 

multiple use products 

Actual: (P/R, PCR) 

Attachment(s): required only when they are revised. 

1-3 Rationale of the Project Design 

- Timing, scale, technology of the project 

Original: (P/M) 

The Project aims to improve quality of forest in the targeted catchment with main focus on 

catchment protection; 1) sustainable forest management, 2) soil and moisture conservation, 3) 

livelihood development. The project shall be implemented mainly in upper catchments where forest 

degradation and soil erosion are severe and livelihood improvement needs are high. In order to 

ensure effectiveness and efficiency of project activities in such area, the Project shall be implemented 

at Forest Beat wise; Forest Beat is the smallest administrative unit of Tripura Forest Department 

(TFD) with which JFMC makes agreement for managing allocated forestlands.  

In order to address the issues strategically within the upper catchment with comprehensive 

manner, Beat Forest Basic Plan (BFBP) shall be prepared for all selected Beats as per 

socio-economic and topographical conditions. Its objective is implementation of appropriate 

activities in order to solve the issues based on the site specification for the purpose of catchment 

protection. Throughout the BFBP preparation process, the Project shall identify the potential area of 

project intervention and JFMCs to be targeted at the Beat level. The project activities are identified 

as per forest land potential, socio economic conditions of the villages, and current conditions of 

existing JFMCs. BFBP is prepared as the first document in order to initiate project activities. The 

validity period of BFBP is for ten years and can be revised as required during the project period. In 

the course of micro planning process, while BFBP shall be the foundation as a framework of 

catchment protection within the Beat for consideration of project intervention, the finalization of 

project activities shall be done based on the Micro Plan.  

The implementation period of the Project is 10 years from September 2018 to September 2028 in 

consideration of capabilities of stakeholders and time required to conduct activities in sustainable 

manners. The project activities shall be implemented in selected forest Beats. 

The Project will be divided into three phases; Preparatory Phase, Implementation Phase, and 

Phase-Out. 

 

1. Preparation Phase 

Preparation Phase is crucial for successful implementation of the Project. The first step would be 

institutional arrangement by way of amendment of bylaws and name of the Society of the Project in 

accordance with the requirement of the new project, setting up Project Management Unit (PMU), 

District Management Unit (DMU), Sub-Divisional Management Unit (SDMU) and Rage 

Management Unit (RMU) followed by deployment of contractual staff at PMU/DMU/SDMU/RMU. 
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Reviewing and revising Operation Manual and other guidelines, orientation and capacity 

development for TFD staff in each rank, contractual staff, field staff and other stakeholders, 

preparation of GIS map, creation of BFBP as well as identification of JFMCs as well as Eco 

Development Committees (EDC), and formulation of Micro Plan would be conducted after 

identifying JFMCs. Required surveys and assessments for planning and baseline data shall be 

conducted during this phase. 

 

2. Implementation phase 

In Implementation Phase, activities envisaged for all components, namely Sustainable Forest 

Management, Soil and Moisture Conservation, Livelihood Development, and Institutional 

Strengthening shall be carried out. The activities are basically implemented by three batches in 

accordance with Micro Plan which shall be prepared in a participatory way. Target Self Help Group 

(SHG) or Joint Liability Group (JLG) shall also be selected and involved in livelihood improvement 

activities.  

 

3. Phase-Out 

In Phase-Out state, Phase-Out activities such as asset inventory, Phase-Out training for 

JFMCs/EDCs as well as SHGs/JLGs and revisiting of Micro Plan shall be undertaken, which is 

crucial for the project sustainability.  

Actual: (P/R,PCR) 

 

 

 

 

2:  Project Implementation (Efficiency) 

 

2-1 Project Scope 

Table 2-1-1a: Comparison of Original and Actual Location 

Location 

Original: (P/M) 
Seven target Districts in the State of 
Tripura 
1. West Tripura 
2. Sepahijala 
3. Khowai 
4. Gomati 
5. South Tripura 
6. Unakoti 
7. North Tripura 
(Gomati Wildlife Sanctuary in Dhalai 
District) 
 
15 Territorial Sub-Divisions below and 
Gomati Wildlife Sanctuary 

1. Udaipur 

2. Karbook 

3. Amarpur 

4. Khowai 

5. Teliamura 

6. Dharmanagar 

7. Kanchanpur 

8. Bishalgarh 

Actual: (P/Rand PCR) 

 

Attachment(s):Map 
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9. Sonamura 

10. Kumarghat 

11. Bagafa 

12. Sabroom 

13. Mandai 

14. Sadar 

15. Kailasahar 

 
 33 Ranges in Territorial 

Sub-Divisions and 3 Ranges in 
Gomati Wildlife Sanctuary 

 135 Beats in Territorial Ranges and 
13 Beats in Wildlife Ranges 

Attachment 01: Location Map 

Attachment 02: Selection of Project Target Area 

 

Table 2-1-1b: Comparison of Original and Actual Scope 

Component/ Sub-Component Original  Actual 

Sustainable Forest Management 

1. Department Mode 

(1) Improvement of Forest Nurseries 

(2) Filter Strip 

(3) River Bank Plantation 

(4) Bundling 

(5) Fruit Tree Plantation in Gomati Sanctuary 

(6) Glassland Development in Gomati Sanctuary 

(7) Weed (Invasive Arian Species) Eradication in Gomati 

Sanctuary 

(8) Fire Line Making in Gomati Sanctuary 

 

2. Joint Forest Management (JFM) Mode 

(1) Establishment of Decentralized People's Nursery 

(2) Artificial Regeneration 

(3) Aided Natural Regeneration 

(4) Teak Plantation 

(5) Silvi-Pastoral Plantation 

 

3. Eco-Development 

(1) Micro Plans created by Eco-Development Committee 

1. 

(1) 7 nurseries 

(2) 96 km 

(3) 100 km 

(4) 222 nos. 

(5) 600 ha 

(6) 375 ha 

(7) 330 ha 

(8) 40 km 

 

 

2. 

(1) 150 nurseries 

(2) 5,000 ha 

(3) 21,000 ha 

(4) 15,000 ha 

(5) 1,000 ha 

 

3. 

(1) 27 Plans 

 

Soil and Moisture Conservation 

1. Construction of Check Dams 

(1) Earthen Check Dam (Model 1) 

(2) Earthen Check Dam (Model 2) 

(3) RCC Check Dam (Model 3) 

 

2. Erosion Prevention Works 

(1) Gully Plugging 

(2) Contour Trenches 

(3) Mulching and Plantation 

1. 

(1) 900 units 

(2) 450 units 

(3) 85 units 

 

2. 

(1) 1,269 nos. 

(2) 1,125 ha 

(3) 846 ha 

 

Livelihoods Development 

1. NTFP based Livelihoods 

(1) Support to NTFP Centre of Excellence 

(2) NTFP Collection/Primary Processing Centre  

(3) Advanced Processing and Value Addition Unit 

 

1. 

(1) lumpsum 

(2) 45 units 

(3) 4 units 
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2. Agroforestry based Livelihoods 

(1) Plantation of Agroforestry Crops 

(2) Number of JLG to be formed 

 

3. Livestock/Fish Farming/Organic Farming based 

Livelihoods 

(1) JFMCs/EDCs to be supported 

(2) Support for Livestock Farming 

(3) Support for Fish Farming 

(4) Support for Organic Farming 

 

4. Ecotourism Development 

(1) Support for Ecotourism Policy Arrangement 

(2) Upgrading Eco Parks 

2. 

(1) 8,880 ha 

(2) 740 nos 

 

3.  

(1) 450 

JFMC/EDC 

(2) lumpsum 

(3) lumpsum 

(4) lumpsum 

 

4. 

(1) lumpsum 

(2) 3 nos 

Institutional Strengthening 

1. Institutional Set Up 

(1) Establishment of DMU/SDMU/RMU 

(2) Enhancement of GIS/ MIS facilities 

(3) Construction of Multi Utility Centre 

 

 

2. Project Management 

(1) Preparation of BFBP 

(2) Baseline Survey 

(3) Mid-Term Survey 

(4) End-Term Survey 

(5) Preparation of Micro Plans by JFMC 

1.  

(1) 7 DMUs/ 16 

SDMUs/36 

RMUs 

(2) 1 set 

(3) 450 nos 

 

2. 

(1) 135 Plans 

(2) 1 time 

(3) 1 time 

(4) 1 time 

(5) 450 Plans 

 

Consulting Services 

Project Management Consultant 

(1) Pro A Consultant 

(2) Pro B Consultant 

(3) Supporting Staff 

 

(1) 35 M/M 

(2) 201 M/M 

(3) 660 M/M 

 

Attachment 03: Detailed Scope of Work  

Attachment 04: Terms of Reference for the Consulting Services  

 

2-1-2 Reason(s) for the modification if there have been any. 

（P/R and PCR） 

 

 

2-2 Implementation Schedule 

Table 2-2-1: Comparison of Original and Actual Schedule 

Items Original Actual 

Loan Agreement September 2018 

（P/R,PCR） 

As of (Date of Revision) 

Please state not only 

the most updated 

schedule but also other 

past revisions 

chronologically. 

Amendment of bylaw and name of the 

Society of the Project 
September 2018 – October 2018 

Reviewing and finalizing the Operation 

Manual and Guidelines 
October 2018 – March 2019 

Preparation of BFBP  May 2019 – May 2020 

Preparation of Micro Plan for batch 1 April 2020 – September 2020 

Consulting Services October 2019 – September 2025 

Project Completion September 2028 

Loan Closing September 2031 
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Attachment 05: Detailed Implementation Schedule 

 

2-2-2 Reasons for any changes of the schedule, and their effects on the project. 

 

（P/R and PCR） 

 

 

2-3 Project Cost 

2-3-1  

Table 2-3-1a: Comparison of Original and Actual Cost BY ITEM 

Breakdown of 

Cost 
(million JPY) 

Foreign Currency Portion 

(Mil. Yen) 

Local Currency Portion 

(Mil. Yen) 

Total 

(Mil. Yen) 

Total 

JICA 

Portion Others Total 

JICA 

Portion Others Total 

JICA 

Portion Others 

Sustainable Forest 

Management 
0 0 0 3,487 3,487 0 3,487 3,487 0 

Soil and Moisture 

Conservation 
0 0 0 1,268 1,268 0 1,268 1,268 0 

Livelihood 

Development 
0 0 0 2,509 1,747 762 2,509 1,747 762 

Institutional 

Strengthening 
0 0 0 2,791 2,754 37 2,791 2,754 37 

Price Escalation 0 0 0 2,200 2,003 197 2,200 2,003 197 

Physical  

Contingency 
0 0 0 613 563 50 613 563 50 

Consulting Services 147 147 0 319 319 0 466 466 0 

Land Acquisition 0 0 0 0 0 0 0 0 0 

Administration Cost 0 0 0 1,200 0 1,200 1,200 0 1,200 

GST 0 0 0 791 0 791 791 0 791 

Import Tax 0 0 0 0 0 0 0 0 0 

Interest during 

construction 
926 0 926 0 0 0 926 0 926 

Front End Fee 25 0 25 0 0 0 25 0 25 

Total 1,097 147 950 15,177 12,140 3,037 16,274 12,287 3,987 

(Note) Total figures are not necessarily tallied due to rounding. 

1. Exchange Rate: US$1=Rs. 67.5, US$1=JPY 110.0, Rs.1 = JPY 1.63 

2. Price Escalation (a) Foreign Currency Portion: 1.83% p.a. 

 (b) Local Currency Portion: 4.13% p.a. 

3. Physical Contingency: 5.0% 

4. Base Year for Cost Estimation: June 2018 
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Breakdow

n 

of Cost 

Actual 

Foreign Currency Portion Local Currency Portion Total 

Total 
JICA 

Portion 
Others Total 

JICA 

Portion 
Others Total 

JICA 

Portion 
Others 

Item (    ) (    ) (    ) (    ) (    ) (    ) (    ) (    ) (    ) 

(P/R,PCR)          

Total          

(Note):  Exchange Rate: US$1=Rs.     =¥      (Rs.1=¥     ) 

Base Year for Cost Estimation: 

 

 Table 2-3-1b: Comparison of Original and Actual Cost BY YEAR 

Breakdown 

of Cost 

Original Actual 

Total  JICA  

Portion 

Others Total  JICA  

Portion 

Others  

Fiscal Year (Mil. Yen) (Mil. Yen) (Mil. Yen) (     ) (      ) (     ) 

2018 287 241 46 (P/R,PCR) (P/R,PCR) (P/R,PCR) 

2019 1,362 1,122 239    

2020 1,650 1,369 281    

2021 1,765 1,398 367    

2022 1,905 1,453 453    

2023 2,023 1,485 538    

2024 1,942 1,389 553    

2025 1,739 1,253 485    

2026 1,692 1,256 436    

2027 1,462 1,103 358    

2028 447 217 230    

Total 16,274 12,287 3,987    

(Note):  Total figures are not necessarily tallied due to rounding. 

1. Exchange Rate: US$1=Rs. 67.5, US$1=JPY 110.0, Rs.1 = JPY 1.63 

You can use any currencies in this chart, i.e. you may use your local currency as well as Yen for 
each figure. 
If there were the portion of the financial resources such as of World Bank, ADB and so forth, other 
than your own budget, please fill in another column between “JICA Portion” and “Others” and fill 
in the figures of them 

Attachment 06: Annual Fund Requirement (AFR) 

Attachment 07: Cost Breakdown  

 

2-3-2 Reason(s) for the wide gap between the original and actual, if there have been any, the 

remedies you have taken, and their results. 

(P/R, PCR) 
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2-4 Organizations for Implementation 

2-4-1 Executing Agency:  

- Organization’s role, financial position, capacity, cost recovery etc, 

- Organization Chart including the unit in charge of the implementation and number of employees.  

Original: 

Executing Agency 

Tripura Forest Department (TFD) 

 

Organization’s Role  

TFD has a mandate to manage renewable natural resources of the state for sustainable flow of 

goods and benefits to the dependent communities and the society as a whole through preventing 

overexploitation of resources, improving their quality, rehabilitating degraded forest land, maintaining 

ecological balance, and ensuring sustainable use of the resources by local communities. TFD keeps 

forest resources and enhances production of forest products in Reserved Forest. In Protected Forest, 

TFD protects the forest land from further depletion while allowing local communities to collect 

firewood and other minor forest products without serious damage to the forest. TFD conducts forest 

operations to keep or enhance forest resources and protect forest land in Reserved Forest and 

Protected Forest according to working plans.  

The Project shall be implemented through the PMU, which has already been established for the 

operation of TFIPAP as an autonomous society within TFD as per the provisions in the Society 

Registration Act. Apart from the autonomous society, the High Power Steering Committee (HPSC) 

created for the Project shall act as highest policy decision-making body at state government level. 

Within the autonomous society, Governing Body (GB) shall be created as the highest decision-making 

body for the Society. However, the main responsibility for project implementation shall be taken by 

TFD. The existing District, Sub-Division and Range offices shall operate within their respective 

jurisdictions for the project implementation. Details of project institutions are as follows; 

 

1) High Power Steering Committee 

HPSC shall be established within the Tripura state government, outside the Society at project 

initiation. HPSC shall be headed by Chief Secretary and shall act as the policy matter decision-making 

body for the Project at the state level. HPSC shall meet at least once in six months or more frequently 

if required in a year and shall oversee and review the performance of the project implementation and 

be responsible for giving directions to the PMU for ensuring smooth and efficient project 

implementation through pursuing the matters relating to policy and annual budget with the state 

government, as well as facilitating inter-departmental coordination and convergence. 

 

2) Governing Body (GB) 

GB of the Society shall be the highest decision making body of the Society and headed by Principle 

Chief Conservator of Forest, Head of Forest Force (PCCF (HoFF)). GB shall meet at least once every 

quarter in a year, or more frequently if required. Main roles and responsibilities of GB are to review 

the project progress vis-à-vis annual plans and monitor the disbursement status. GB shall accord 

administrative and financial sanctions of all individual schemes, proposals or procurement of goods 

and services amounting to INR. two million and above, but not exceeding INR. 25 million. 

 

3) Project Management Unit (PMU) 

PMU shall be headed by Project Director (PD) in the rank of Chief Conservator of Forest (CCF) or 

above. S/he shall also act as CEO of the Society and chair the Executive Committee (EC). PMU shall 

function for the overall project coordination, guidance and supervision on project implementation, 

procurement management, financial management including extending funds to the implementing 

units, collating the expenditure statements from field offices and preparation and submitting 

reimbursement claims to JICA, monitoring and evaluation, and preparation of reports such as 

Quarterly Progress Reports (QPR) and Project Completion Report (PCR). For the purpose of efficient 
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management of the day-to-day operations with collective and quick decision making as well as close 

supervision, guidance and follow-ups, GB shall entrust day-to-day responsibilities with the EC that 

may be constituted at the state level within PMU. EC shall meet at least once every month, or more 

frequently if the situation arises, particularly during preparatory phase of the Project. 

 

4) District Management Unit (DMU) 

District Management Unit (DMU) shall be established at District level, and would function as the 

dedicated and extended wing of the PMU for project implementation and as a subordinate office of the 

autonomous society. DMU shall be headed by a District Forest Officer (DFO) rank officer and would 

be designated as DMU Chief. S/he shall coordinate and facilitate project implementation at the 

District and Sub-Divisional level, and would extend all technical inputs and guidance on day-to-day 

basis to the SDMUs. DMU Chief shall be responsible for supervising and guiding the works carried 

out by specialised agencies/ resource organisations, and facilitate convergence at the District level. 

 

5) Sub-Divisional Management Unit (SDMU) 

Following the TFD’s structure, SDMU shall be created as an extended arm of the DMU and as a 

part of the autonomous society. SDMU shall be headed by a SDMU Chief who is in the rank of 

Assistant Conservator of Forest (ACF) or above in the Forest Department. S/he shall facilitate project 

implementation at the Sub-Division level, and shall also extend all technical inputs and guidance to 

RMUs within their jurisdiction and at field level on day-to-day basis. SDMU Chief shall be 

responsible for supervising and guiding the works carried out by specialised agencies/ resource 

organisations, and facilitate convergence at the District level. 

 

6) Range Management Unit (RMU) 

Following the TFD’s structure, RMU shall be created as an extended arm of the SDMU and as a 

part of the autonomous society. RMU shall be headed by an RMU Chief who is in the rank of Ranger 

or above in the Forest Department. S/he shall facilitate project implementation at the Range level, and 

shall also extend all technical inputs and guidance to Beats within their jurisdiction and at field level 

on day-to-day basis. RMU Chief shall be responsible for supervising and guiding the works carried 

out by the Beat Officers as well as JFMCs/ EDCs, and facilitate convergence at the Block level. 

Attachment 08: Institutional Arrangement 
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2-4-2 Contractor(s)/ Supplier(s), and Consultant(s) and Their Performance: 

2-4-2-1 Procurement and Consultant 

Table 2-4-2: Procurement of Contractor(s)/Supplier(s) and Consultant(s) 

Contract Package 
Selection Method 

Original: (P/M) Actual: (P/R and PCR) 

1 Contractor(s) The works shall be implemented by 

TFD/PMU/DMUs/SDMUs/RMUs/JF

MCs/ EDCs/ SHGs/JLGs. 

 

2. Technical Assistance Local consultants as well as the 

outsourcing agencies shall be selected 

and contracted by PMU with local 

competitive bidding, price quotation or 

direct contract basis. Field staff such as 

Livelihood Coordinator and 

Community Organizer shall be selected 

and contracted by PMU. While Field 

Facilitator shall be also contracted by 

JFMCs/EDCs with the approval of 

DMUs, selection shall be done by 

JFMCs/EDCs. 

 

3 Supplier(s) Local competitive bidding or price 

quotation or direct contract basis. 

 

4 Consultant(s) 

- Project Management 

Consultant 

International competitive bidding 

(ICB) with short-list method for 

selecting Project Management 

Consultant 

 

Attachment 09: Principles of Procurement 

Attachment 10: Procurement and Implementation Methods 

 

2-4-2-2 Performance 

(P/R and PCR) 

Name(s) and Nationality(s) of the Contractor(s)/ Supplier(s): 

 

Evaluation:  

 

Name(s) and Nationality(s) of the Consultant(s): 

 

Evaluation:  

 

 

2-5 Photographs of Output of the project (P/R and PCR): Attachment 

 

 

3:  Benefit Derived from the Project (Effectiveness) 

 

3-1  Operational and physical condition of each facility developed/supplied by the project. 

Facilities Description of condition Problems, its Background and 

Remedial Action Plan 

(P/R and PCR) 

 

(P/R and PCR) 

 

(P/R and PCR) 
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3-2 Precautions (Measures To Be Adopted/Points Which Require Special Attention)  

- Risks and issues, if any, which may affect the project implementation and outcome, and planned 

countermeasures to be adapted. 

(Note) Please state environmental and social impacts (e.g., land acquisition, resettlement, HIV 

awareness and prevention program, gender consideration and EIA clearance) and Environmental 

Checklist or report of monitoring indicator in the following section “3-3 Environmental and Social 

Impacts”. 

Original issues and Countermeasure(s) Actual issues and Countermeasure(s) 

 As preparation of BFBP is new initiative, BFBP to 

be created in the first round shall be well reviewed to 

study lessons learned, which shall be shared amongst 

all Management Units and incorporated into BFBP to 

be created in the second round. 

 Any project activities shall be initiated after 

finalization of Project Operation Manual and 

Guidelines in order to avoid confusion in project 

operations. 

 Original (baseline data) of Qualitative and 

Quantitative Data of Monitoring Indicators shall be 

reviewed based on Micro Plan and baseline survey 

and updated if necessary and reported to JICA. 

 Disbursement of fund supporting to NTFP Centre of 

Excellence’s operation shall be done after 

confirmation of agreed fund allocation by the state 

government.  

 As 50% of total cost of agroforestry plantation shall 

be covered by Mahatma Ghandi National Rural 

Employment Guarantee Act, PMU shall closely 

coordinate with Rural Development Department to 

ensure the fund from the initiation of the Project. 

(P/R and PCR) 

 

 

3-3 Environmental and Social Impacts 

Original issues and Countermeasure(s) Actual issues and Countermeasure(s) 

Significant adverse environmental and social impacts such 

as land acquisition, resettlement, which require EIA 

clearance, are not anticipated from the project 

intervention. The Environmental and Social Management 

System for the Project to be implemented shall be 

established and monitored based on Environmental and 

Social Assessment Framework. RMU shall work on 

categorization of the project activities in each 

JFMCs/EDCs. Category B activities shall be reported 

through monitoring from RMU to PMU/DMU, and then to 

JICA.  

(P/R and PCR) 

 

Attachment 11: Environmental Checklist 

Attachment 12: Outline of Annual Environmental and Social Performance Report to JICA  

Attachment 13: Definition of Environmental Categorization 

Attachment 14: Environmental and Social Management System (ESMS) Checklist 

Attachment 15: Environmental and Social Management System Framework and Scheduled Tribe and 

Forest Dependents Plan Framework 

Attachment 16: Environmental and Social Compliance Monitoring Form 
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3-4 Qualitative and Quantitative Data of Monitoring Indicators 

Indicators 
Original 

(2018/2019) 

Present 

(____/   ) 

Target (2030/2031) 

*two years after completion of the 

Project 

Plantation area   42,000 ha 

Survival rate of trees 

planted by the Project 
  80% 

Transition of forest 

cover 
  

25% of plantation area into the 

Moderate Dense Category 

Transition of forest 

composition and 

biodiversity 
  

10% increase in species composition in 

Shannon Diversity Index 

Ratio of households 

having accessibility to 

water in the target 

villages 

  100% of household in target villages 

The ratio of soil 

moisture in forest of 

project target area 
  

10% increase of the proportion of soil 

moisture at between target areas for the 

one in control forest in dry season 

Forest carbon stock 

(research basis) 
  TBD through the research 

Awareness on 

knowledge and 

practice of sustainable 

usage of forest and 

water resources of the 

target community 

  

20% increase of the target community 

with awareness on knowledge and 

practice of sustainable usage of forest 

and water resources 

Transition of annual 

household income in 

the project target area  
  

 At least 50% increase in the average 

annual income of the households 

over the corresponding baseline 

figure  

(Note 1) The original data of the above indicators are collected by baseline survey. 

(Note 2) The target shall be reviewed based on Micro Plans and baseline survey and reported to JICA 

in case of any changes. 

 

EIRR Original:  
EIRR:  14.5% 

Cost: Project cost (excluding tax and duties, price 

escalation and Front-End Fee), Maintenance cost 

Benefit: NTFP based activities, Prevention of Soil 

Erosion, profit from Income Generation Activities, 

Ecotourism and CO
2
 Reduction 

Project Life: 50 years 

Actual: (PCR) 

       % 

Cost: 

Benefit: 

Project Life: 

 

Attachment(s): Supporting data for 

computing EIRR 

Attachment 17: EIRR Calculation 
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3-5 Monitoring Plan for the indicators 

 - Monitoring methods, section(s)/department(s) in charge of monitoring, frequency, the term 

and so forth. 

Original: 

(1) Monthly Reporting by RMU to SDMU/DMU 

(2) Monthly Monitoring and Monthly Reporting by SDMU/DMU 

(3) Monthly, Quarterly, half yearly and Annually Reporting by PMU (Annual Review Meeting) and 

Reporting by PMU twice a year 

(4) Quarterly Reporting by PMU to JICA and at least Yearly Monitoring by JICA  

(5) Mid Term evaluation at Year 5 

(6) End Term evaluation at Year 10 

 

JICA will conduct ex-post evaluation 2 years after the project completion. 

Actual:(P/R and PCR) 

 

 

 

3-6 Achievement of the Project Objective 

(PCR) 

 

 

 

 

 

 4-1 O&M and Management 

- Organization chart of O&M 

- Operational and maintenance system (structure and the number, qualification and skill of 

staff or other conditions necessary to maintain the outputs and benefits of the project soundly, 

such as manuals, facilities and equipment for maintenance, and spare part stocks etc). 

Original: 

TFD has a responsibility of O&M and management of the assets created under the Project. To secure 

the continued O&M and management after the completion of the Project, the following activities shall 

be taken care of in the project implementation period; 

- Deployment of sufficient numbers of staff 

- Integration of project GIS/MIS system with the departmental GIS/MIS.  

- Conducting training and workshop for Phase Out to JFMC/EDC/SHG/JLG 

- Making Phase Out Plans by JFMC/EDC as well as SHG/JLG with facilitation of PMU 

- Allocation of Sustainability Fund to JFMC/EDC for the sustainability of activities and assets created 

under the Project 

-Close collaboration with Tripura Rural Livelihood Mission (TRLM) for smooth transition of project 

supported SHG to TRLM 

- Consideration of credit rating of JFMC/EDC by PMU in consultation with banks for linking them to 

banks 

Actual: (PCR) 

 

 

Attachment 18: Operation and Maintenance Structure 

 

 

4: Operation and Maintenance (O&M) (Sustainability) 
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4-2 O&M Cost and Budget 

- The actual annual O&M cost for the duration of the project up to today, as well as the 

annual O&M budget. 

 

(PCR) 

 

 

 

 

5:  Evaluation 

 

5-1 JICA and Borrower/Executing Agency Performance 

Please evaluate the performance of the two bodies. 

 

JICA:  

(PCR) 

 

 

Borrower/Executing Agency:  

(PCR) 

 

 

5-2 Overall evaluation 

 Please describe your evaluation on the overall outcome of the project. 

 

(PCR) 

 

 

 

5-3 Lessons Learnt and Recommendations 

Please raise any lessons learnt from the project experience, which might be valuable for the 

future JICA assistance or similar type of projects, as well as any recommendations, which 

might be beneficial for better realization of the project effect, impact and assurance of 

sustainability.  

 

 

(PCR) 

 

 

 


