
Base Year for Cost Estimation: Jun, 2018 FC & Total:    million  JPY

Exchange Rates INR = JPY 1.63 LC          :    million  INR

Price Escalation: FC: 1.8% LC: 4.1%

Physical Contingency 5%

Physical Contingency for Consultant 5%

FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total FC LC Total

A. ELIGIBLE PORTION

Ⅰ) Procurement / Construction 0 7,252 11,821 0 148 241 0 643 1,048 0 782 1,274 0 814 1,327 0 848 1,381 0 883 1,439 0 815 1,328 0 740 1,206 0 771 1,256 0 677 1,103 0 133 217

Component 1. Sustainable Forest Management 0 2,139 3,487 0 0 0 0 228 372 0 249 406 0 249 406 0 249 406 0 249 406 0 249 406 0 249 406 0 249 406 0 166 271 0 0 0

Component 2. Soil and Moisture Conservation 0 778 1,268 0 0 0 0 78 127 0 156 254 0 156 254 0 156 254 0 156 254 0 78 127 0 0 0 0 0 0 0 0 0 0 0 0

Component 3. Livelihood Development 0 1,072 1,747 0 56 92 0 113 184 0 113 184 0 113 184 0 113 184 0 113 184 0 113 184 0 113 184 0 113 184 0 113 184 0 0 0

Component 4. Institutional Strengthening 0 1,690 2,754 0 84 138 0 169 275 0 169 275 0 169 275 0 169 275 0 169 275 0 169 275 0 169 275 0 169 275 0 169 275 0 84 138

Base cost for JICA financing 0 5,678 9,255 0 141 230 0 588 958 0 687 1,119 0 687 1,119 0 687 1,119 0 687 1,119 0 609 992 0 531 865 0 531 865 0 448 730 0 84 138

Price escalation 0 1,229 2,003 0 0 0 0 24 40 0 58 94 0 89 144 0 121 197 0 154 251 0 167 273 0 174 283 0 203 331 0 197 321 0 42 69

Physical contingency 0 345 563 0 7 11 0 31 50 0 37 61 0 39 63 0 40 66 0 42 69 0 39 63 0 35 57 0 37 60 0 32 53 0 6 10

Ⅱ) Consulting services 147 196 466 0 0 0 24 31 74 29 40 95 21 31 71 25 28 71 17 19 47 21 24 61 10 23 47 0 0 0 0 0 0 0 0 0

Base cost 131 161 394 0 0 0 23 28 69 27 35 84 19 26 61 22 23 60 14 14 38 18 18 48 8 16 35 0 0 0 0 0 0 0 0 0

Price escalation 9 25 50 0 0 0 0 1 2 1 3 6 1 3 7 2 4 8 1 3 7 2 5 10 1 5 10 0 0 0 0 0 0 0 0 0

Physical contingency 7 9 22 0 0 0 1 1 4 1 2 5 1 1 3 1 1 3 1 1 2 1 1 3 0 1 2 0 0 0 0 0 0 0 0 0

Total (Ⅰ+Ⅱ) 147 7,448 12,287 0 148 241 24 674 1,122 29 822 1,369 21 845 1,398 25 876 1,453 17 901 1,485 21 839 1,389 10 763 1,253 0 771 1,256 0 677 1,103 0 133 217

B. NON ELIGIBLE PORTION

a Procurement / Construction 0 642 1,046 0 4 6 0 17 27 0 23 38 0 58 94 0 89 146 0 122 199 0 129 210 0 95 154 0 59 97 0 22 36 0 23 38

Component 3. Livelihood Development 0 468 762 0 3 6 0 11 19 0 13 21 0 41 67 0 69 112 0 95 155 0 96 157 0 68 111 0 41 67 0 15 24 0 15 24

Component 4. Institutional Strengthening 0 23 37 0 0 0 0 4 6 0 8 12 0 8 12 0 4 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Base cost for JICA financing 0 490 799 0 3 6 0 15 25 0 21 34 0 49 79 0 72 118 0 95 155 0 96 157 0 68 111 0 41 67 0 15 24 0 15 24

Price escalation 0 121 197 0 0 0 0 1 1 0 2 3 0 6 10 0 13 21 0 21 35 0 26 43 0 22 36 0 16 25 0 7 11 0 7 12

Physical contingency 0 31 50 0 0 0 0 1 1 0 1 2 0 3 4 0 4 7 0 6 9 0 6 10 0 5 7 0 3 5 0 1 2 0 1 2

b Land Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Base cost 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Price escalation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Physical contingency 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c Administration cost 0 736 1,200 0 14 22 0 63 103 0 78 127 0 82 134 0 88 144 0 93 152 0 88 144 0 78 127 0 75 122 0 63 103 0 14 23

d VAT 0 485 791 0 9 15 0 41 68 0 51 83 0 54 88 0 58 94 0 61 100 0 58 95 0 51 84 0 50 81 0 42 68 0 9 15

e Import Tax 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total (a+b+c+d+e) 0 1,863 3,037 0 26 43 0 122 198 0 152 248 0 194 317 0 236 384 0 277 451 0 275 448 0 224 365 0 184 300 0 127 207 0 47 76

TOTAL (A+B) 147 9,311 15,324 0 174 284 24 795 1,320 29 974 1,616 21 1,039 1,715 25 1,112 1,837 17 1,178 1,936 21 1,114 1,838 10 987 1,619 0 955 1,556 0 804 1,311 0 180 293

C.  Interest during Construction 926 0 926 3 0 3 17 0 17 33 0 33 51 0 51 69 0 69 87 0 87 105 0 105 120 0 120 137 0 137 151 0 151 154 0 154

Interest during Construction(Const.) 925 0 925 3 0 3 17 0 17 33 0 33 51 0 51 69 0 69 87 0 87 104 0 104 120 0 120 137 0 137 151 0 151 154 0 154

Interest during Construction (Consul.) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D.  Front End Fee 25 0 25 0 0 0 25 0 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

GRAND TOTAL (A+B+C+D) 1,097 9,311 16,274 3 174 287 66 795 1,362 62 974 1,650 72 1,039 1,765 93 1,112 1,905 104 1,178 2,023 126 1,114 1,942 130 987 1,739 137 955 1,692 151 804 1,462 154 180 447

E.  JICA finance portion (A) 147 7,448 12,287 0 148 241 24 674 1,122 29 822 1,369 21 845 1,398 25 876 1,453 17 901 1,485 21 839 1,389 10 763 1,253 0 771 1,256 0 677 1,103 0 133 217

90,255,502 4,569,193,589 7,538,041,052 0 90,753,238 147,927,778 14,952,133 413,234,977 688,525,145 17,847,341 504,160,766 839,629,389 12,937,422 518,243,737 857,674,714 15,213,531 537,394,183 891,166,048 10,168,385 552,787,017 911,211,223 13,064,954 514,910,608 852,369,245 6,071,736 468,031,965 768,963,838 0 472,800,283 770,664,461 0 415,305,028 676,947,195 0 81,571,789 132,962,015

176,145,506

Administration Cost = 9%

VAT= 6% of the expenditure in local currency of the eligible portion

Import Tax= 0%

Attachment 06: Annural Fund Requirement

Annual Fund Requirement

Item Total 2018 2019 2020 2027 20282021 2022 2023 2024 2025 2026


